Attachment 1

2017-2018 FISCAL YEAR
CONTRACT FOR DELIVERY

DISTRICT 8

The California Department of Transportation
Promises to Deliver

PLANNED DELIVERY DATES
Right of PE Project Plans,

o . .
b 2 € 55’ Conlstructlon Way | Support . . Approval & | Specifications Right of Ready to SHOPP
= a Program Capital Value Project Description . : Way N Award . |SHOPP Outputs Comments
»| W 8 £ (1000's) Value Value Environmental [and Estimates Certification List Quantity
(1000's) | (1000's) Document to DOE
FIRST QUARTER - July 1, 2017 to September 30, 2017
BRIDGE REHABILITATION AND
UPGRADE BRIDGE RAILING TO
OR340 | SBD | 038 SHOPP $1,647 $20 $1,098 |STANDARDS 12/11/15 02/28/17 03/06/17 07/31/17 02/08/18 1 Bridge(s)
PLACE CENTERLINE AND SHOULDER
1F840 | RIV | 111 SHOPP $1,407 $38 $1,743 |RUMBLE STRIPS 12/30/16 05/17/17 07/14/17 08/25/17 01/28/18 133 Collisions Reduced
CONSTRUCT 8-FT SIDEWALKS,
UPGRADE CURB RAMPS, DRIVEWAYS
0L710 | SBD | 142 SHOPP $1,590 $240 $2,166 |AND OTHER PEDESTRIAN FACILITIES 08/31/11 05/18/17 06/16/17 09/01/17 03/22/18 75 Structure(s)
PLACE CENTERLINE AND SHOULDER
1F850 | RIV | 371 SHOPP $775 $10 $1,040 |RUMBLE STRIPS 02/17/17 06/30/17 08/15/17 09/29/17 02/16/18 32 Collisions Reduced

SECOND QUARTER - October 1, 2017 to December 31, 2017

UPGRADE BRIDGE RAILS, INSTALL
MGS AND WIDEN EXISTING BR ON .
0H470 | SBD | 002 SHOPP $3,237 $12 $1,408 BOTH SIDES AT SHEEP CREEK 02/09/16 07/10117 09/11/17 11/06/17 06/06/18 120 Linear Feet

BRIDGE NO. 54-360

Controversial safety project not

1E460 | RIV 074 SHOPP $9,328 $131 $2,462 [CONSTRUCT RAISED MEDIAN CURB 09/29/16 06/19/17 10/30/17 11/30117 05/01/18 70 Collisions Reduced
supported by local agency.
THIRD QUARTER - January 1, 2018 to March 31, 2018
Y | 0K293 | SBD 010 SHOPP $39,164 $10 $2,718 |REHABILITATE ROADWAY 09/13/11 07/03/17 01/12/18 02/02/18 09/20/18 17.6 Lane Miles
CONSTRUCT RAISED CURB MEDIAN
AND RECONFIGURE LEFT TURN Utility conflicts are still being
0Q120 | SBD 018 SHOPP $9,101 $1,653 $3,346 |POCKETS 06/30/16 09/01/17 01/12/18 02/12/18 08/06/18 15 Collisions Reduced determined.

RELOCATE IRRIGATION FACILITIES TO
A SAFE LOCATION, INSTALL MAINT.
VEHICLE PULLOUTS, INSTALL
VEGETATION COVER AND MAINT

1C200 | RIV 015 SHOPP $2,435 $7 $821 |ACCESS ROADS 06/30/16 09/12/17 12111117 02/14/18 10/10/18 258 Location(s)
BRIDGE REHABILITATION AND Low Risk. Pending permits
0Q910 | SBD 010 SHOPP $25,809 $13 $4,389 |SEISMIC RETROFIT 12/01/15 10/16/17 01/02/18 02/16/18 08/31/18 3 Bridge(s) required for Geotech drilling
High Risk - There is a major
issue with two petroleum pipes
WIDEN HWY TO 4-LANES & ADD LEFT- (belonging to Kinder Morgan)
TURN CHANNELIZATION AT that run under US395 that
0F631 SBD 395 LOCAL $36,520 $8,700 $9,504 |INTERSECTIONS (PHASE 1) 12/31/09 09/01/17 02/01/18 03/01/18 07/02/18 require relocation or protection.
Right of Way Easement from
CONSTRUCT 8-FT SHOULDERS AND BLM. Potential 2081 and 1602
1E550 | SBD 127 SHOPP $1,084 $10 $1,227 |INSTALL GROUND-IN RUMBLE STRIPS 08/10/17 01/19/18 02/06/18 03/01/18 08/13/18 11 Collisions Reduced permits.
1F830 | SBD [ 330 SHOPP $3,358 $52 $1,200 |REPAIR/REPLACE CULVERTS 04/12/17 09/01/17 02/02/18 03/02/18 09/27/18 1 Location(s)
REPLACEMENT OF TWO OUTSIDE
0Q75U | SBD 060 SHOPP $133,242 $48 $8,545 |LANES AND CONCRETE SLABS 02/18/16 11/02/17 02/01/18 03/15/18 11/01/18 105 Lane Miles
Y | 1C38U | RIV 010 SHOPP $178,910 $25 $16,073 |Pavement replacement 12/22/15 10/16/17 02/12/18 03/15/18 09/01/18 154 Lane Miles
COLD PLANE AND PLACE OGFC USING .
1G460 | SBD 015 SHOPP $987 $10 $784 54" AGGREGATE NORTHBOUND 04/11/17 10/16/17 02/16/18 03/16/18 11/06/18 40 Collisions Reduced
CONSTRUCT 4' MEDIAN BUFFER AND Low Risk - Various permits
WIDEN EXISTING SHOULDERS TO 8/, . required with resource agencies
ON972 | SBD 395 SHOPP $13,570 $1,567 $6,291 INSTALL CENTERLINE & SHOULDER 09/26/16 09/21117 02/21/18 03/21/18 09/19/18 5 Collisions Reduced and potential condemnation.

RUMBLE STRIPS

PE Preliminary Engineering (PAED+RWCert+PSE)
VAR |Various
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INSTALL GORE PAVING, SLOPE
PAVING & PAVE UNDER GUARDRAIL, ,
1C160 | RIV | 060 SHOPP $2,007 $7 $698 |\ TCE VEHICLE PULLOUTS, & MTCE 06/15/17 11/22117 01/12/18 03/28/18 09/15/18 66 Location(s)
ACCESS RDS FOR MTCE STAFF
FOURTH QUARTER - April 1, 2018 to June 30, 2018
WIDEN EXISTING SHOULDER TO & Risk of RIW Gert delivery if
0P390 | SBD | o018 SHOPP $25,475 $7,248 | $12,236 |AND CONSTRUCT CENTERLINE AND 12/01/15 09/15/17 03/15/18 04/16/18 10/04/18 20 Collisions Reduced |condemnation or CTG hearing
SHOULDER RUMBLE STRIPS required. Utility conflicts are still
being determined.
REPLACE BRIDGE RAIL AND ,
38852 | SBD [ 330 SHOPP $2,901 $30 $1.711 | \PROAGH RAIL 06/14/17 1215117 04/30/18 05/01/18 11/30/18 1165  |Linear Feet
WIDEN SHOULDERS AND INSTALL
1E582 | SBD | 095 SHOPP $3,175 $640 $1,835 [GROUND-IN RUMBLE STRIPS ALONG 08/30/17 1215117 04/02/18 05/15/18 09/18/18 22 Collisions Reduced  |Low Risk - Need Letter of
CENTERLINE & OUTSIDE SHOULDERS Consent from BLM.
1E850 | SBD | 142 SHOPP $5,528 $20 $1,022 |MILL AND OVERLAY MAINLINE & 08/12/16 03/01/18 05/01/18 06/01/18 01/03/19 20 Lane Miles
SHOULDERS
Low Risk - Relocation of High
1E560 | SBD | 247 SHOPP $1,062 $61 $1,611 ‘F"VL'RA%’\II_S*;?S:;[)SERS AND INSTALL 02/06/17 02/12/18 04/03/18 06/01/18 12/20/18 26 Collisions Reduced  [Pressure gasline may require
additional R/W acquisition.
Low Risk due to potential
OF030 | SBD | 060 SHOPP $21,701 $4,091 $6,593 ZEQAL?Q/T'EU%ESEPLACE oc 02/17/17 12/01117 05/21/18 06/01/18 12/14/18 3 Bridge(s) condemnation of private
property.
RECONSTRUCT SIDEWALKS AND
OR310 | RIV [ 074 SHOPP $1,280 $158 $2,136 | 0E PAMPS & DRIVEWAYS 09/08/16 01/10/18 06/05/18 06/11/18 01/15/19 22 Structure(s)
RECONSTRUCT SIDEWALKS AND
OR301 [ RIV | 111 SHOPP $1,855 $30 $2:857 | oe EavPS (Phase 2) 06/29/16 03/10/18 06/11/18 06/15/18 03/10/19 133 Curb Ramps
UPGRADE EXISTING WEIGH IN )
Y | 1E810 | SBD [ 215 SHOPP $1,326 $10 $530 |V IoTION SYSTEM 05/19/17 03/15/18 06/01/18 06/15/18 02/01/19 1 Location
WIDEN SHOULDERS AND INSTALL . High Risk due to short time
1E610 | SBD | 062 SHOPP $3,002 $226 $2492 [o/e C CTRIPS (PORTIONS) 05/04/17 09/15/17 05/15/18 06/15/18 11/20/18 36 Collisions Reduced |¢2e tor RAW acquisition.
Y| 1F920 | RIV [ o010 SHOPP $3,228 $10 $895 g\:gm;"" 4 CHANGEABLE MESSAGE 08/24/17 02/15/18 06/04/18 06/18/18 04/15/19 6 Field Elements
CONSTRUCT RAISED CURB MEDIAN & L High Risk - Known
ON670 | RIV [ 074 SHOPP $24,896 $5,545 $6,525 | “CoTTURN LANES 05/30/17 01/15/18 06/15/18 06/29/18 11/01/18 26 Colisions Reduced |- o o,

PE Preliminary Engineering (PAED+RWCert+PSE)

Various
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